

Slide 4

Learning Objectives

We will review these project milestones:

- Testing
- Training
- System Pilot
- Post-Implementation Reviews

Slide 5



Slide 6



Slide 7

Testing

- During Development
- With Users before Pilot
- During Pilot



Slide 8

Testing


An extensive system test plan is a key component in planning a successful project.



Slide 9

Types of Development Testing


- Unit/Component Testing
- Benchmark Testing
- Systems Integration Testing
- User Acceptance Testing



Slide 10

Unit/Component Testing

As each component (logical unit of work) is developed it should be tested for its functionality.



Slide 11

Benchmark Testing

Simulates system operations to determine if the system will meet the criteria for sizing, performance, and capacity.



Slide 12

Systems/Integration Testing

Ensures each component, as delivered by the contractor or system development staff, operates in accordance with design specifications.




Slide 13



Slide 14




Slide 15



Slide 16

User Acceptance Testing (UAT)

Testing done by end users to ensure that the application is functioning in accordance with the specifications and defined requirements and is acceptable to users.



Slide 17


What are the Goals of UAT?

- Validate that the system:
 - Includes all functional requirements
 - Makes correct eligibility decisions
 - Issues benefits correctly

Slide 18

What are the Goals of UAT?

- Test performance of the system
- Identify defects/bugs, and test fixes
- Evaluate efficiency of system
- Identify training needs
- Test the new business processes



Slide 22

UAT and Contracts

Contract should include approval of UAT results as:


- Go/No Go point
- Examples –
 - No Critical Errors (are benefits determined correctly?)
 - No Errors Affecting Logic or Outcome

Slide 23

Independent Verification & Validation IV&V

A review process performed by an organization that is technically, managerially, and financially **independent** of the project and the developer to:

- **verify** whether the product produced fulfills the specified requirements
- **validate** whether the project has met all of the stakeholders' requirements



Slide 24

Training Your Users



Slide 25




Slide 26

Training Your Users

What Makes Training Effective?

1. Incorporates what is learned in UAT
2. Is scheduled "just in time"
3. Is "hands on"
4. Does not end at rollout

Slide 27



Slide 28

Pilot Test

What a Pilot Should Not Be:

- Simply the first phase of rollout
- A formality to proceed


What a Pilot Should Be:

- A real test of the system
- The extension of system testing into the real world

Slide 29

Pilot Test Goals

- Operate a fully functional system in a “live” environment
- Answer the questions:
 - Did you get what you asked for?
 - What is missing or doesn’t meet requirements?
 - Is the system ready to roll-out?



Slide 30

Pilot Characteristics

What are key characteristics of the pilot design?


Where?

- Case Load
- Staff
- User Skills

Slide 31

Pilot Characteristics

Pilot site(s) should balance the need to minimize risk and the need to fully test performance of the system and new business processes it supports.



Slide 32

Pilot Characteristics

- The environment should include as many variables as possible
- Parallel data processing should run to mitigate risk

1. Can the IT infrastructure handle the system?
2. Are the sites ready ?
3. Was the training effective?
4. What is the learning curve?
5. Did the new business processes work smoothly?
6. Were any changes realized – positive or negative to efficiencies?

Slide 33

Pilot Characteristics

- Pilot schedule should allow sufficient time to fully test the system and evaluate the pilot prior to a decision to rollout further



Slide 37



Slide 38




Slide 39



Slide 40

Post Implementation Review


- ✓ Equipment and services are being properly used
- ✓ Equipment inventory records are documented and accurate
- ✓ Actual costs of the project did not significantly differ from estimates in the most recently approved APDU



Slide 41

Post Implementation Review

- ✓ Cost allocation methodology was complied with and all charges made were for eligible costs
- ✓ System meets FNS program's system functional standards



Slide 42

Post Implementation Review

- ✓ System satisfies requirements in the areas of:
 - ✓ Accountability
 - ✓ Management
 - ✓ User training
 - ✓ Documentation
 - ✓ Security




Slide 43

Post-Implementation Review

What it is not!

The post implementation review is not a certification process.

FNS does  certify systems.

Slide 44

Post-Implementation Review

Who does it?

The State should conduct their own review. FNS may evaluate the information gathered during the State's review and/or conduct an independent review.

SNAP http://www.fns.usda.gov/nap/nap_psl/2008-08-5%20State_Establishment_Review_Tool_V1.pdf
WIC http://www.fns.usda.gov/nap/nap_psl/nap_psl_PSL_Overview.pdf

Slide 45

Review

We have reviewed these Project Milestones

- Testing
- Training
- System Pilots
- Post-Implementation Reviews



Slide 47



An engraved invitation from FNS Handbook 901
www.fns.usda.gov/apd