


























## WIC EBT PLANNING PROJECTS





WIC State Agency	Grant Source Year (if grant received)	Cooperative Agreement End Dates	Planning and/or Project Management Contractor (if applicable)	Current Status
Alabama 	2009 2011	9/2011 9/2013	Ben McGhee	EBT planning ongoing. Feasibility Study has been completed. Received additional EBT planning grant award in 2011 to complete planning activities
Alaska 	2011	9/2013		New Planning Grant received in 2011.
Arizona 	2011	9/2013		New Planning Grant received in 2011.
California 	2010	9/2012	In-House	CA received national EBT planning grant in FY 2010. Draft EBT planning RFA undergoing review and approvals.

WIC State Agency	Grant Source Year (if grant received)	Cooperative Agreement End Dates	Planning and/or Project Management Contractor (if applicable)	Current Status
Colorado 	2009	9/2012	Maximus: Formerly Imadgen	Conducted retailer interviews; completed drafts of WIC IS Capability Report, WIC Business Capacity Report, WIC Retailer Readiness Report, and Technical Considerations Report. Deliverables have not been provided yet for FNS review.
Connecticut 	2010	9/2012	In-House	Nearing completion of their Feasibility Study.
Delaware 	2009	9/2012	Chaddsford Planning	DE submitted draft feasibility study for review. Planning contract extended to November 2011.
District Of Columbia 	2009	9/2012		DC WIC issued RFP in June 2011 - SA hopes to award EBT planning contract by the second quarter of FY 2012.
Florida 	2008	9/2010	Maximus: Formerly Imadgen	State has been concentrating on MIS efforts. Plans to move ahead with EBT planning work in FY 2012. Efforts underway to recruit and hire an EBT coordinator.

WIC State Agency	Grant Source Year (if grant received)	Cooperative Agreement End Dates	Planning and/or Project Management Contractor (if applicable)	Current Status
Illinois 	2009	9/2011	Project Management - BCA  Planning – In house	The Feasibility Study, Cost Analysis, and IAPD have been submitted to FNS for review. State agency and FNS are discussing the documents. IAPD review will begin when other documents are approved.
Indiana 	2010	9/2012		State agency working on finalizing EBT PAPD. Grant funds were provided to conduct feasibility and cost analysis study for an interface to the National UPC database.
Iowa 	2010	9/2012	Planning - BCA	IA provided a preliminary draft of their WIC Clinic Pre-EBT Survey Results which showed that approximately half of Iowa's satellite (part time) clinics are disconnected. FNS discussed strategies for advising and assisting the State, and will follow this closely. Iowa has submitted the contractor's report which assesses IWINS ability to support EBT
Louisiana 				The State has submitted its PAPD and FNS has returned comments.

WIC State Agency	Grant Source Year (if grant received)	Cooperative Agreement End Dates	Planning and/or Project Management Contractor (if applicable)	Current Status
Maine 	2010	9/2012	Planning - In-House	Schedule for completion of Feasibility Study pushed out to better accommodate SPIRIT implementation.
Maryland 	2011	9/2013	Project Management - Veridyne	Maryland is working together with the Virgin Islands on EBT and is taking the lead on the project. They have hired an EBT PM; first task will be completion of PAPD.
Massachusetts 	2011	9/2013		New Planning Grant received in 2011. Will be issuing an RFQ off of a master list for a planning contractor.
Missouri 	2009	9/2012	Maximus: Formerly Imadgen	SA is finalizing its Feasibility Study, Cost Benefit Analysis, and other deliverables based on FNS's comments.
New Jersey 				EBT PAPD was approved by FNS in Feb, 2011. Note: this is on hold by NJ, along with MIS RFP, awaiting system re-evaluation and gap analysis and M&O RFP submission to FNS.
New York 	2010	9/2012		RFP for EBT Planning consultant is currently being drafted.

WIC State Agency	Grant Source Year (if grant received)	Cooperative Agreement End Dates	Planning and/or Project Management Contractor (if applicable)	Current Status
North Dakota 	2011	9/2013		New Planning Grant received in 2011.
Ohio 				OH PAPD approved by FNS in August, 2011. FNS will provide comments on the Cost Benefit Analysis
Puerto Rico 				PR was approved for EBT planning funds as an FY2011 OA project, subject to approval of their EBT PAPD. PR WIC is revising its PAPD based on FNS's comments.
Rhode Island 	2010	9/2012		EBT Planning Contractor selection made in August, 2011. SA hopes to award EBT planning contract in the first quarter of FY 2012.
South Dakota 	2011	9/2013		New Planning Grant received in 2011.
Vermont 	2011	9/2013		New Planning Grant received in 2011.

WIC State Agency	Grant Source Year (if grant received)	Cooperative Agreement End Dates	Planning and/or Project Management Contractor (if applicable)	Current Status
Washington 	2010	9/2012		SA has selected winning bidder and is preparing to submit final contract to WRO for review.
Wisconsin 	2009	9/2011	Maximus: Formerly Imadgen	Planning complete. Awaiting internal decision to begin Implementation phase.
New Mexico ITO Partners 				A PAPD for the NM ITOs EBT project was approved in October 2010. An RFP to acquire a Planning Contractor was submitted to FNS; comments sent to NM's ITOs. FNS waiting for resubmission of RFP.
Oklahoma ITO Partners 	2011	9/2013		Six Oklahoma ITOs are collaborating to pursue WIC EBT. WCD Is serving as the lead agency for the Oklahoma ITOs. FNS has granted conditional approval to the PAPD. New Planning Grant received in 2011.

I:\WIC Workgroups\STB\EBT\Status Reports\FY 2011\August 2011\Status of EBT Planning Chart - August 2011